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BUILDING CONSTRUCTION COST

New Construction
Temporary Modular Offices

Rehoboth Beach City Hall Complex: Construction Documents

Review: Updated Costs

$306,000

Demolition

$154,665

Sitework $1,074,355
New Parking Department Building $1,223,551
New City Hall/Police Station $10,665,270
Grand Total New Construction $13,423,841
Construction Fees & Other Construction Costs:
Bidding & Construction Contingency 51,241,348
General Conditions (by General Contractor) )
Liability Insurance $77.503
Reimbursable Labor - Field $257,000
Reimbursable Labor - Other $263,995
Owners Representative Pre Construction Fee $57,000
Owners Representative Fee $481,985
Cost Escalation $0
Subtotal Construction Fees & Other Construction Costs §2,378,831
Grand Total Building Construction Costs $15,802,672
OTHER CONSTRUCTION RELATED COSTS
Design Services:
Architect/Engineer’s Fees $990,000
Civil Engineering Fees $181,000
Geotechnical Evaluation $8,000
FF&E Design fee S0
Furniture Fixtures & Equipment:
FE&E Allowance $547,318
Owners Administrative Costs:
Legal Fees $50,000
Builders Risk Insurance §25,000
Building Permit Fees S0
Testing & Inspections (Estimated) £75,000
Fire Marshal Fees 255,000
Moving Expenses 50
1.5% Owners Contingency $266,010
Grand Total Other Construction Related Costs $2,197,328
[ GRAND TOTAL PROJECT COSTS $18,000,000
NOTE: All pricing assumes non prevailing wage
[ALTERNATE PRICING ]
1. Re-Skin Existing Convention Center Exterior Wall $357,434
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ydated Schedule

o Tak [k Flame

0 e
= Pre-Construction & C
Modular Units

Dumtion e i

432 days Mon 1‘.1"1"“ Tue 92915

- Complete C ion Do s {Site, [
- Prepare and Bid Modular Units BP-01
= EINS receives Bids for BP-01 1 day
- USDA Review of Bids Sdays  Wed
¥ - Evaluate Bid & make recommendations BP-01 3days  Wed 92y
- RBCH Awards Contract for BP-01 2days  Mon 9/28/15 Tue %/29/15
* - Preliminary Design Phase 286 days Mon 2314 Mon 3915
x - EDIS Completes Plan Check Sdays Tue7/7/15  Mon 7/13/15
" - Architect Incorporates Plan Check Comments 30days Tue7/14/15 Mon §
i R Architect submits final CI¥s to EDIS Sdays Tue825/15 Mon 831/
m "% EIMS Bidding Phase - BP-02 & BP-03 (Parking Dept. Bldg. & 36 days Tue %1115 Tue 10720015
Demo City Hall)
YW = EDIS advertises BP-02 and BP-03 15days Tue9/8/15  Mon 9/2
*  EDIS Prepares bidding documents for Bp-02 and BP-03  Sdays Mon 9/7/15
- EDiS Bids BP-02 and BP-03 22 days Tue ! Wed 10,715
- September Commisaioner Mesting 0 days Wed 9/9/15
- EDIS Recelves Bids for BP-02 and BP-03 1 day 5 Thu I0/8/15
g USDA Review of Bids 2days 5
x - EDNS Evaluates Bids and make recommendations BP-02 and 3 days Thu 10/15/15
BP-03
- October Commissioners Meeting Odays  Fril0/16/15 Fri10/16/15
- RBCH Awards Contracts BP-02 and BP-03 3days  Fri lV16/15 Tue 1020715
= -

Construction - Phase |

& Demo City Hall)
Mobil; o the site
FabyDeliver)|
Move City Hall Emplovees to Modular units
Maove
Close Convention Cenler
Demo Paving, Parking Depl. Bldg. & Tech Services
Construct New Parking Dept. Building
Ocoupy Parking Dept. Bullding
Demo City Hall Building

Pre-Ci ion - BI04 (R ining C i

Install Modular units

Complete Construction Documents (CI's)
EDIS Prepares 90% CD Estimate
EDIS Provides VE and Plan Check

s Architect incorporates Plan Check Comments

ae Architect submits. CI's to EDIS

e EDiS Bidding Phase - BP-04 (Remaining Construction)
- EINS Prepares bidd ing documents

sl ELN! ds project BP-04

# November Commissioners Meeting

"

EINS Receives bids
USDA Review
December Comanissioners Member

EIMS evaluates bids and make recommendations
RECH Awards Contracts
Construction - Phase 11/ BI04 (Remaining Construction)
Construct New Gty Hall Building
Occupy New City Hall Building
Open Convention Center
Substantial Completion

02 &BP-03 (Parking Dept. Bldg.

arking Dept. Staff & Tech Services to Temp Location :

151 days Tue %1515 Tue 52416

Mon 10/12/15
Mon 11/30/15
Mon 12/14/15

D days
10 days Wed 10{21/15T
135 days Wed 11
10 days Wed
15days Mon 12/
161 days Tue 31015
141 days Tue 3/
10days Tue 9815
15days Tue 9/22/15
Sdays  Tue 10! i
lday  Tue 10/20/15 Tue 102015
5%days Wed 10V21/15 Mon 1/111/16
10days Wed 10v21/15Tue 11/,
3l days Wed 1154, Wed 12/
Odays  Fri 11/20/15 Fri11/20/15
5 days
7 days
Ddays  Fril2/18/15 Fri 12/18/15
Sdays Mon 1/4/16  Fri /816

lday  Mon 1/11/16 Mo 111716
300 days Tue 11216 Mon 36T

270 days Tue Mon 12317
20days Tu Mon 2/20/17
10days Tue Mon

Odays  Mon Man
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